
1.0 INTRODUCTION 

The Department of the Navy (Navy) prepared this 

monthly progress report (MPR) to discuss 

environmental cleanup at the former Mare Island 

Naval Shipyard (MINS) in Vallejo, California.  

This MPR does not discuss cleanup work by the 

City of Vallejo, its agent, Weston Solutions or its 

developer, Lennar Mare Island, through the 

Environmental Services Cooperative Agreements 

(ESCAs). The work completed through those 

agreements this month is reported separately. This 

MPR discusses progress made during the reporting 

period from June 28, 2019 through July 25, 2019.  

The information provided in this report includes 

updates to field work and removal actions, 

document submittals, the progress of regulatory 

reviews, issues associated with Navy environmental 

programs, and Base Realignment and Closure 

(BRAC) Cleanup Team (BCT) and Restoration 

Advisory Board (RAB) meetings. 

2.0 FIELD WORK, ACTIONS, AND 
UPCOMING EVENTS 

During the month of July 2019, the Navy did not 

perform any field work. 

3.0 DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 

The Navy submitted the following documents 

during the reporting period:  

• Draft Crane Test Area North, Installation 
Restoration (IR) Site 29, Feasibility Study Data 

Collection Work Plan  
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3.0 DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 

REVIEW (continued) 

• Recommendations for Year 2 Post-Remedial 

Action Soil Gas Monitoring at the IR Site 17 and 

Building 503 Area  

• Final Production Manufacturing Area Munitions 

Response Program Revised Remedial 

Investigation/Feasibility Study Report  

• Draft Final Defense Reutilization and Marketing 

Office South, IR Site 30, Feasibility Study Data 

Collection Work Plan 

The Navy received comments or concurrence from 

the regulatory agencies on the following documents 

during the reporting period: 

• Comments received from the San Francisco Bay 

Regional Water Quality Control Board (Regional 

Water Board) on the Draft Finding of Suitability 

to Transfer for IR Site 05, Dredge Pond 7S, and 

Western Magazine Area (FOST 18)  

• Comments and concurrence received from the 

Department of Toxic Substances Control (DTSC) 

and Regional Water Board on the 

Recommendations for Year 2 Post-Remedial 

Action Soil Gas Monitoring at the IR Site 17 and 

Building 503 Area  

• Comments received from the DTSC on the 2018 

Annual Monitoring Report for the Paint Waste 

Area Wetland Monitoring  
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BCT meetings are held regularly with the Navy, 

DTSC, and the Regional Water Board to discuss the 

progress of environmental cleanup at MINS.  

The next BCT meeting will be held on  

September 26, 2019. 

RAB MEETING SCHEDULE  

The RAB meets the last Thursday of every other 

month, unless otherwise noted in bold. The next 

RAB meetings are scheduled for: 

 

 

 

• July 25, 2019 

• September 26, 2019 

• December 5, 2019 

Meetings begin at 7:00 p.m. and are held at:  

Mare Island Conference Center 

375 G Street, Vallejo, CA 94592 

NAVY CONTACT INFORMATION 

Scott Anderson 
BRAC Environmental Coordinator  

E-mail: scott.d.anderson@navy.mil  

Local Telephone: (707) 562-3104  

San Diego Telephone: (619) 524-5808 

San Diego Fax: (619) 524-0575 
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4.0 REGULATORY REVIEW:  

YEAR-TO-DATE PROGRESS 

The documents presented in the following table 

include only documents that address sites where the 

Navy remains responsible for the cleanup work. 

  

Number of Documents Submitted  
by the Navy  

18 

  

Number of DTSC Comments  
Received by the Navy 

11 

  

Number of Regional Water Board 
Comments Received by the Navy 

8 

  

Number of EPA Comments  
Received by the Navy 

0 
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